
~O'RRES. ~ N T R O L  
INCOMING LTRNO. 

DUE 
DATE 

L O D L  /c/ ' l  

ROCKY FLATS OFFICE 
P.O. BOX 928 

GOLDEN, COLORAW W02-0928 

Mr. Martin Hestmark 
U. S. Environmental Protection Agency, Region VIlT 
ATTN: Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500, 8WM-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cheny Creek Drive South 
Denver, Colorado 80222-1530 

Gentlemen: 

On July 13, 1993, we submitted copies of the document entitled: "Draft Summary and 
Analysis of Results, Field Treatability Study, Phase TI, South Walnut Creek Basin, 
Surface Water Interim Measurehterirn Remedial Action, Operable Unit 2," dated July 
1993. The IAG milestone deliverable date for the final version of the document is 
September 8, 1993. Based upon the request to discontinue collection at the IMAM and 
time you may require to adequately review the document, we are proposing a 
modification of the due date for the Final report. 
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As indicated by your staff, it may be four weeks until a review can be conducted. W e  are 
therefore requesting a modification to the due date to six weeks after receipt of your 
comments. We are anticipating your comments by August 30, 1993. Six weeks from this 
date would be October 11, 1993. However, if we receive your comments prior to 
August 30, 1993, we will adjust the submittal date accordingly. 

We would like to meet with you prior to submittal OC your comments so that we could 
discuss our request to discontinue collection from the surface water stations SW-61 and 
SW-132. We also want to discuss the options of discontinuation of SW-59. 

If you have any questions, please contact Scott Grace of my staff at (303) 966-7199. 

Sincerely, 

tant Manager for Transition 
Environmental Restoration 

DOE ORDER # 

RF-46522 (Rev. 7/93) 
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cc: 
A. Rampertaap, EM-453 
A,.%mrose~EG&G . 
T. Greengard, EG&G 
R. Madel, EG&G 
G. Kleeman, EPA 
B. Lavelle, EPA 
J. Schieffelin, CDH 


